

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 15 February 2025 **Team ID:** _____

Project Name: ServiceNow-Based Employee Laptop Request Application

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation

The backlog below follows the supplied template columns for Sprint, Functional Requirement (Epic), User Story Number, User Story/Task, Story Points, Priority and Team Members. ■filecite■turn5file1■L8-L15■

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Application & Data Model	USN-1	As an employee, I can create a standardized laptop request with required details.	3	High	Project Team
Sprint-1	Application & Data Model	USN-2	As an employee, I can select Basic or Advance laptop type and provide a reason.	2	High	Project Team
Sprint-1	Service Catalog	USN-3	As an employee, I can access the Laptop Request through the Employee Service Catalog / Record Producer.	2	High	Project Team
Sprint-1	Application & Data Model	USN-4	As the system, I can store requester and manager information with the request.	3	High	Project Team
Sprint-2	Validation	USN-5	As the system, I can prevent a duplicate laptop request by the same employee within the same year.	5	High	Project Team
Sprint-2	Approval Workflow	USN-6	As a manager, I can review a submitted laptop request for approval.	3	High	Project Team
Sprint-2	Approval Workflow	USN-7	As the system, I can update request status after approval or rejection.	2	High	Project Team
Sprint-2	Notifications	USN-8	As an employee, I can receive notification about the request outcome.	2	Medium	Project Team
Sprint-3	Security	USN-9	As an administrator, I can configure IT employee and IT manager roles/groups.	2	High	Project Team
Sprint-3	Security	USN-10	As the system, I can enforce access through ACLs.	5	High	Project Team
Sprint-3	Testing & Deployment	USN-11	As the project team, I can test request, duplicate prevention, approval and access scenarios.	3	High	Project Team
Sprint-3	Testing & Deployment	USN-12	As the project team, I can validate and deploy the configuration using an Update Set.	2	Medium	Project Team

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date (Planned)	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	TBD	TBD	TBD	TBD	TBD
Sprint-2	12	TBD	TBD	TBD	TBD	TBD
Sprint-3	12	TBD	TBD	TBD	TBD	TBD
Total	34				TBD	

Planned total: 34 story points. Actual completed points, release dates and observed velocity are left as TBD because they are not supplied in the project evidence.

Planned average workload: $34 / 3 = 11.33$ story points per sprint. This is a planning estimate, not actual team velocity.

The supplied template specifically asks for a project tracker containing total story points, duration, planned dates, completed points and actual release date. ■filecite■turn5file1■L34-L47■