

PROJECT PLANNING — PLANNING LOGIC

ServiceNow-Based Employee Laptop Request Application

This document is a project-specific application of the supplied Planning Logic terminology and rules.

1. Planning Terminology

Sprint: A fixed period or duration in which a team works to complete a set of tasks.

Epic: A large task or project that is too large to complete in one sprint; it is broken into smaller stories across multiple sprints.

Story: A small task that is part of an Epic.

Story Point: A number representing how much effort a story takes to complete, usually using Fibonacci-style values.

The supplied logic maps story points as: 1 = very easy, 2 = normal, 3 = moderate, 5 = difficult. ■filecite■turn5file0■L2-L12■

2. Sprint 1 — Application Foundation

Epic 1: Application & Data Model

USN-1 — Create standardized laptop request — **3 points**

USN-2 — Select Basic/Advance type and reason — **2 points**

USN-4 — Store requester and manager information — **3 points**

Epic 2: Service Catalog

USN-3 — Create/access Laptop Request Record Producer — **2 points**

Total Story Points in Sprint 1 = 3 + 2 + 3 + 2 = 10

3. Sprint 2 — Validation & Workflow

Epic 3: Validation

USN-5 — Prevent duplicate request within the same year — **5 points**

Epic 4: Approval Workflow

USN-6 — Manager review/approval — **3 points**

USN-7 — Update request status — **2 points**

Epic 5: Notifications

USN-8 — Notify employee of outcome — **2 points**

Total Story Points in Sprint 2 = 5 + 3 + 2 + 2 = 12

4. Sprint 3 — Security, Testing & Deployment

Epic 6: Security

USN-9 — Configure roles/groups — **2 points**

USN-10 — Configure ACL access control — **5 points**

Epic 7: Testing & Deployment

USN-11 — Test request lifecycle and access — **3 points**

USN-12 — Validate and deploy Update Set — **2 points**

Total Story Points in Sprint 3 = 2 + 5 + 3 + 2 = 12

5. Total Story Points & Velocity

Total planned story points = 10 + 12 + 12 = 34.

The supplied Planning Logic defines velocity as: **Total Story Points Completed / Number of Sprints.**

■filecite■turn5file0■L34-L42■

Actual velocity is not stated because actual completed story points and completed sprint count are not provided. If all 34 planned points are completed across 3 sprints, the resulting observed average would be $34/3 = 11.33$ **points per sprint**; this is a hypothetical planning outcome, not a recorded project result.

6. Burndown Logic

A burndown chart represents work remaining versus time and is commonly used in Agile/Scrum. ■filecite■turn5file1■L53-L57■

Planned remaining work: Start = 34 → End Sprint 1 = 24 → End Sprint 2 = 12 → End Sprint 3 = 0.

This is a planned baseline. Actual burndown should be updated from real completed story points during execution.